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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION I
1650 Arch Street
Philadelphia, Pennsylvania 19103-2029
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SENT VIA EMAIL September 15, 2016

Mr. Joseph Vitale
Ramboll Environ

20 Custom House Street
Suite 800

Boston, MA 02110

re: ' EPA Administrative Settlement and Order on Consent for Removal Response Action
(CERC-03-2016-0055DA) (Order) and Response Action Plan (RAP)

Dear Mr. Vitale:

EPA has reviewed the Response Action Plan (RAP) for the Metal Bank of America Site
submitted on behalf of Respondents to the above-referenced Order. The RAP was prepared by
Ramboll Environ and originally submitted on August 12, 2016 by email. EPA provided
correspondence on August 18, 2016 indicating that the RAP could not then be approved due
largely to the absence of a Site Specific Health and Safety Plan (HASP).

The RAP was re-submitted on September 13, 2016 along with a HASP. EPA has
reviewed the submittal. This correspondence notifies you in accordance with Section 8.5 of the
Order that EPA approves the RAP. This correspondence is the EPA’s “approval to proceed”.

Section 8.6 of the Order requires Respondents to proceed with implementation of the
RAP within 10 days of this approval in accordance with the schedule contained therein. I fully
understand that the schedule is dependent upon the schedule of the key subcontractor performing
the paving work and is now tentatively established to occur in late October pending weather and
other factors largely in the hands of the subcontractor. This schedule is approved contingent
upon the coordination requirement underlined in the following paragraph.

Section 8.7 of the Order requires submittal of a Progress Report seven (7) days
subsequent to the approval of the RAP and then every seven days thereafter (or such longer
interval as may be determined by the EPA Project Coordinator). This correspondence notifies
Respondents that the Progress Report submittal requirement is herein adjusted as follows:
Progress Report #1 to be submitted within 7 days of the approval of the RAP to include any
updates to the schedule. Respondents are herein also requested to routinely update the EPA
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Project Coordinator by email of the status of the progress towards the start of the onsite
activities. Progress Report #2 and Final to be submiitted within 7 days of the conclusion of the
on-Site work defined in the RAP.

This correspondence further informs Respondents that EPA has abandoned its recently
installed ground water monitoring wells at the Site which were located within or near to the area
subject to the paving activities.

If you have any questions or concerns about the content or intent of this correspondence
or need further clarification, then please do not hesitate to contact me at 215-287-2443 or at

towle.michael@epa.gov.

Sincerely,

Michael Towle
Project Coordinator
On-Scene Coordinator

cc: Dan Jordanger, Hunton & Williams
Robert Hasson, EPA
Nicholas Steenhaut, Ramboll Environ
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